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O G G Y R R NA NA Total Project Status Count %

Overall Rating 0 113 96% 3% 1 1% 0 0% 118 Active 118 38%

Requirements 1 112 95% 4% 0 0% 0 0% 118 Closed-Completed 59 19%

Schedule-Curr 
Increment 0 118 100% 0% 0 0% 0 0% 118 Closed-Stopped 7 2%

Schedule-Prev 
Increment 0 92 78% 0% 1 1% 25 21% 118 Closed-Unfunded 22 7%

Cost-Curr 
Increment 0 111 94% 0% 0 0% 7 6% 118 New Start 39 13%

Cost-Prev 
Increment 0 91 77% 0% 0 0% 27 23% 118 Paused 5 2%

Total Cost - 
Project 0 112 95% 0% 0 0% 6 5% 118 Planning 61 20%

Acquisition Plan 0 110 93% 3% 1 1% 3 3% 118 Total 311 100%
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LEGENDS
OVERALL PROJECT RATING SCHEDULE-CURRENT INCREMENT COST-CURRENT INCREMENT

O Not reported Not reported Not reported
G Project on track Less than 30 days Less than 10%
Y Project slipping Between 30 and 44 days Between 10% and 24%
R Project failing Greater than 44 days Greater than 24%

COST-PROJECT RATING SCHEDULE-PREVIOUS INCREMENT COST-PREVIOUS INCREMENT
O Not reported Not reported Not reported
G Less than 10% Less than 30 days Less than 10%
Y Between 10% and 24% Between 30 and 44 days Between 10% and 24%
R Greater than 24% Greater than 44 days Greater than 24%

Potential schedule delays

REQUIREMENTS/BUS PROCESS ACQUISITION PLAN
O Not reported Not reported

R Neither document signed Schedule delays

G Both documents signed Awards on track
Y One document signed
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